D Task Name ‘ Responsible | Duration Start Finish Predecessors Successors tember 21 | December 1 | February 11 | April 21 [uly1 | September11 | November 21 | February 1 | A
Division 105 | 119 [ 12718 | 118 | 2722 | 320 | 53 | 61 |"7/12 | 836 | 9720 | 1025 | 31/20 | 33 | 277 | 33 |
1 PROJECT: Tier 1 and 2 - Right of Way Only 288 days Mon 1/5/15 Wed 3/2/16 j 1
2 17E-Environmental Review Process (ERP) ENV 5 days Mon 1/5/15 Fri 1/9/15 [ |
3 Final Design and ROW Acquisition Phase 288 days Mon 1/5/15 Wed 3/2/16 j 1
4 52-Authorize RW & UT Funds PMD 10 days Mon 1/5/15  Tue 1/20/15 5 l
5 60X-Final RW and Utilities Notice to Proceed Date RW lday Wed1/21/15 Wed1/21/15 4 6 11/21
6 69-Acquire Right of Way RW 130days  Thu1/22/15 Mon 7/27/15 5 7 l
7 95-District Closeout Completion Date PIM 87 days  Tue7/28/15 Wed 12/2/15 6 8 l
8 96-Central Office Closeout PMD 60days Thu12/3/15 Wed 3/2/16 7
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